
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:51 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 205 Date: 21-Oct-2011 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 773

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 72

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crew completed filling up the cap of the Macalloy rods at Hinge -K at the South side of the W-
line with grease. The grease specification is from Mobil, GREASREX K-218 approved by Post Tension
Institute.
• The ABF crews alternated the hexagonal PWS cross section mainly by using four blades procedure at
the jacking saddle and shifted the PWS inside the blades of saddle at the selected jacking saddle
elevation. The crews continued adjusting the PWS in its rectangular cross section at the W-line saddle.
However, because of the excessive bulging of the wires at one location ( Shown in the pictures) they could
not fix it and left it with some modifications. The ABF crews started correcting the PWS cross section
starting from the jacking saddle toward the W-Line saddle and completed this portion.
•The PWS cross section adjustment and sliding the PWS inside the slot of W-Line and E-line saddle will
be continued. It seems that ABF is training some of its crews in the PWS Secondary Hauling System.

2- The selected attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Hauling PWS and Positioning
-Rigoverto Garcia
-Waler Hernandez
-Fleix Melgar
-Jose Torres

Filling caps of Macalloy rods with grease
- Jose Avila
-Luis Dias
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Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 2.50 0.00 0.00 2.50

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 3.00 1.00 0.00 4.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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